
CAl TRANS BAY AREA TOll AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 

MEETING MINUTES 
June 3, 2010, 10:00 AM- 12:00 PM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland, CA 
TBPOC-PMT pre-briefing, 1o:oo AM- 11:oo AM 

TBPOCmeeting, 11:ooAM -12:00 PM 

Attendees: TBPOC Members: Steve Heminger, Bimla Rhinehart, and Cindy McKim 
PMT Members: Brian Maroney (for Tony Anziano), Andrew Fremier, and 
Stephen Maller 
Participants: Ade Akinsanya, Amer Bata, Pochana Chongchaikit, Michele 
DiFrancia, Mike Forner, Ted Hall, Paul Jefferson, Beatriz Lacson, Rick Land, 
Peter Lee, Effie Milionis, Dina Noel, Mo Pazooki, Gary Pursell, Pete 
Siegenthaler, Ken Terpstra, Jon Tapping, Deanna Vilchek, and Jason Weinstein 

Convened: 11:16 AM 

Items Action 
1. CHAIR'S REPORT 

• S. Heminger, the Chair, welcomed C . 
McKim to her first TBPOC meeting as 
Director of Cal trans and bona fide 
committee member. 

2. CONSENT CALENDAR 
a. TBPOC Meeting Minutes • The TBPOC APPROVED the 

1) May 6, 2010 Meeting Minutes Consent Calendar, as 
presented. 

b. Contract Change Orders (CCOs) 
1) Yerba Buena Island Detour CCO 1-

S6 (Maintain Traffic), $soo,ooo to 
pay for flagging and directing of 
traffic in and around thejobsite. 

3· PROGRESS REPORTS 
a. Draft Project Progress and Financial 

Update May 2010 
• A. Fremier presented, for TBPOC • The TBPOC confirmed 

information, the Draft Project APPROVAL of the Draft 
Progress and Financial Update May Project Progress and Financial 
2010. The final version with the Update May 2010 by the PMT 
most current actual costs, forecasts through TBPOC-delegated 
and progress photographs will be authority. 
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(continued) 

Items Action 
approved by the PMT through 
TBPOC-delegated authority for 
distribution on June 8. TBPOC 
confirmation of this approval was 
requested. 

4· PROGRAM ISSUES 
a. West Approach Landscaping PS&E 

• K. Terpstra described, for TBPOC • Although presented as an 
information, the scope of work for informational item, the TBPOC 
the West Approach landscape voted to APPROVE the West 
project - the Plans, Specifications Approach Landscaping PS&E. 
and Estimate (PS&E) for which have 
been submitted to Headquarters • Staff to provide the TBPOC an 
Office Engineer. update on the West Approach 

0 The project is estimated at $4.3 Right-of-Way issue at the July 
million. TBPOC meeting. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Self-Anchored Suspension (SAS) 

Superstructure 
1) Update 

• B. Maroney reported that there 
has been significant progress in 
the shop drawing approval 
process for fabrication of lift 13. 

0 Design, fabrication and erection 
are ongoing simultaneously. 

0 QC and QA are going well and 
have been impressive. 

0 There is a good team working 
here and in China to effect an 
accelerated pace. 

2) Mr. Kang, ZPMC, Visit to Bay Area 
• B. Maroney reported that Mr. • Staff to change the TBPOC July 

Kang plans to be in the Bay Area 8 meeting date as soon as Mr. 
when the first shipment of tower Kang's Bay Area schedule is 
sections arrives in mid-July. confirmed. 

0 An invitation to visit the project 
site was sent to Mr. Kang. 

0 The Chair suggested (1) having 
Messrs. Kang, Luffy and Flowers 
attend the TBPOC July meeting, 
(2) arranging activities around 
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(continued) 
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Items Action 
the tower shipment arrival, and 
(3) scheduling a dinner. 

• The Chair suggested having a 
TBPOC conference call with the 
team to discuss: (1) lifts 13/14 
issues and negotiations with the 
contractor; and (2) planned PIO 
activities for tower arrival and 
Mr. Kang's participation. 

b. Yerba Buena Island Detour (YBID) 
1) Update 

• B. Maroney reported that the 
project is within budget and 
maybe complete by October 
2010. 

o M. Forner indicated that change 
in CHP enforcement is scheduled 
to occur mid-June. 

c. Yerba Buena Island Transition 
Structures (YBITS) No.1 
1) Update 

• B. Maroney reported that YBITS 
No. 1 contractor MCM will move 
in as soon as YBID contractor C. 
C. Meyers moves out. 

d. Oakland Touchdown (OTD) No. 1 
1) Update 

• M. Forner reported that the 
contractor is forecasting a June 9 
project completion. 

o The Chair noted that publicizing 
the completion of this on
schedule, within-budget job 
might be a good way of 
capitalizing on a positive event. 

DUMBARTON/ ANTIOCH BRIDGE 
RETROFIT UPDATE 
a. Dumbarton Bridge Addendum #2 

o J. Weinstein presented, for TBPOC 
formal approval, Addendum #2 to 
change the bid opening_ date from 

3 ofs 

• Staff to arrange a TBPOC 
teleconference two weeks from 
now to discuss the suggested 
agenda items. 

• Staff to coordinate with the 
PIO about an OTD1 completion 
celebration, if needed. 

• The TBPOC APPROVED, 
with a 2 to 1 vote, the 
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(continued) 

Items Action 
May 25 to June 15, 2010 for the 
Dumbarton Bridge Seismic Retrofit 
Project, plus additional changes 
requested therein. 

b. Antioch Bridge Update 
• M. Pazooki gave an update on the 

status of the contract awarded to 
California Engineering Contractors 
(CEC), including developments in 
the environmental and bearings 
aspects of the project. 

o As to traffic impact, there will be 
bridge closures one direction at a 
time for the Antioch Bridge; and 
one-lane, two-lane and full-bridge 
closures for the Dumbarton Bridge, 
with the latter likely happening in 
late 2011. 

9 OTHER BUSINESS 
• N/A 

Adjourned: 11:48 AM 

Dum barton Bridge Addendum 
#2, as presented. 

• Staff to update the TBPOC 
when the full Dumbarton 
Bridge closure date gets closer. 
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(continued) 

TBPOC MEETING MINUTES 
June 3, 2010, 10:00 AM- 12:00 PM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland, CA 

APPROVED BY: 

ST~Chair 
Executive Director, Bay Area Toll Authority 

Date 

~ .................... G. RHINEHART, TBPOC Vice-Chair Date 
Executive Director, California Transportation Commission 

c~ Date 
Director, California Department of Transportation 
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